IT.

IIT.

HEADING

Date:

From:

To:

U.S. ENVIRONMENTAL PROTECTION AGENCY

March 3,

POLLUTION REPORT

1993

L

7.

3] 31

EPA Region 5 Records Ctr.

JNAADAOR A

306854

Maureen O'Mara, OSC, U.S. EPA, Region V, EERB

Chicago,

IL

D. Dietrich-ATTN: T.Johnson, USEPA, OSWER, Wash. D.C.
R. Bowden, USEPA, EERB, Chicago, IL............ (Bowden.R)
J. Cisneros, USEPA, ESS, Chicago, IL
T. Geischecker, Chief, R~-S III

J. Kline, USEPA, ORC, Chicago, IL.cscecscecssss...(BY FAX)
T. Lesser, USEPA, OPA, Chicago, IL.......c.......(BY FAX)
F. Smell, OEPA, SEDO, Lagan, OH...:cccceeeeess...(BY FAX)

Subject: Pollution Report L.H.

Inc. Site, PRP Removal,

Cambridge, Guernsey County, Ohio.

POLREP NO. 2
BACKGROUND

Site No:

Delivery Order No:
Response Authority:
CERCIA Incident Category:
NPL Status:

‘State Notification:

Start Date:
Longitude/Latitude:

RESPONSE INFORMATION:
A. SITUATION
Refer POLREP NO.

B. ACTIONS TAKEN

ML
PRP

CERCLA

Site

NO

OEPA notified

January 18, 1993

N.40° 00'45" E,g10° 34' 5%

o On January 18, 1993, Regency Environmental, Inc.,
clean up contractor to PRP initiated the removal of

contaminated sludge, water and liners from the three

lagoons.

o As of January 25,

a total of approximately
32,000 gallons of sludge and 31,000 gallons of water
was pumped out from the three lagoons.

transported to Envirite Corporation in Canton, Ohio

and the water was sent to wastewater treatment plant

The sludge was



Iv.

COST

in New Concord, Ohio for treatment and disposal.

o Sludge sample was analyzed for disposal and the
results indicated the presence of chromium at 500 ppm.

o REI collected soil/debris and liner samples from each
lagoon for disposal criteria.

o On January 25, 1993, REI completed removal of liners
from the lagoons and staged them at L. H. Inc. site
pending disposal.

o Ooversight was provided during removal activities
by TAT. The PRP Safety Plan and Remediation Work Plan
was reviewed. PRP cleanup activities were performed
under the 0SC's directions in accordance with the NCP.

o February 10, 1993, REI submitted analytical results of
soil/liner and debris samples to OSC.

o Analytical results of soil/liner and debris samples
collected from lagoons indicated lower concentrations
of cadmium, chromium and lead than the background soil
sample.

o March 1, 1993, USEPA approved backfilling of the
lagoons and the disposal of on-site wastes.

NEXT STEPS

o Continue arrangements for disposal of wastes.

o The REI and TAT will be mobilized in late March to
backfill the lagoons with gravel and dispose of the
on-site wastes.

KEY ISSUES

o Interest with respect to local media.

INFORMATION:

Estimate thru February 20, 1993
BUDGETED SPENT
TAT $ 14,400.00 11,662.00
EPA $ Pending

TOTAL $ 14,400.00 11,662.00



